Project Timeline (Gantt Chart)

Project	2016 (J A S O N D)	2017 (J F M A M J J A S O N D)	2018 (J F M A M J J A S O N D)	2019 (J F M A M J J A S O N D)	2020 (J F M A M J J A S O N D)
Banner 9		green (Jan–Dec)	green→yellow, red (Dec)		
Banner 9 Self Service			green (Mar–May)→yellow	yellow, red (Dec)	
Maxient	green — PHASE I	green — PHASE I	red (Jan), green, yellow — PHASE II, red	yellow — PHASE III, red (Dec)	
Enrollment RX	green — PHASE I	green — PHASE I	red (Jan), green, yellow — PHASE II, red	yellow — PHASE III, red (Dec)	
Clean Address		green (Aug–Dec)	green, red, green, red		
Microsoft Office 365/SharePoint/Amazon Web Services		green (Mar–Dec)	blue (gap), green, yellow	yellow	yellow, red (Dec)
SharePoint			green, blue (gap)	yellow	yellow, red (Dec)
MO365	green	blue (gap)	green, yellow — PHASE I Employee, red	yellow — PHASE II Student	yellow, red (Dec)
Campus Logic		green (Aug–Dec)	green, yellow, red		
Point of Sale System		green (Oct–Dec)	green, blue (gap), yellow, red		
WorkFlow for FLAC			yellow, blue (gap), yellow	yellow, red	
Time Clock System			yellow, red		
Title III		green (Jan–Dec)	green, yellow	yellow, red	
Compliance - GLBA/GDPR/Over All			yellow	yellow	yellow, red
TouchNet			yellow	yellow, red	
25 Live - Replace Resource 25			yellow	yellow, red	

Legend

Project Amount Completed	green
To be Completed by	red
Project to Accomlish	yellow
Gap in Project due to Dependencies	blue